
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:12 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 181 Date: 19-Sep-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 741

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

•ABF crews continuing the installation of the UHMWP plates on the frames between the two saddles
extending to the frames of the E-Line saddle per Detail 20 on the drawing sheets No. DE419OT of the
submittal ABF-SUB-2171R01.
•The ABF completed putting in place the machined tube (Bushing) inside the sheave shown in detail 15
and Section A of the sheet drawing No. DE419KT of The submittal ABF-SUB-2171R01. The bushing will
help rotation of the sheave freely and is not as tight as before.
•ABF crew trimmed partially the extra edges of the angle 3"x3"x1/4"which were welded to the steel
channels to provide a truss type system to reduce the lateral deflection of the steel channels. The edges
beyond the channel were trimmed as shown in the pictures.
•The ABF crew added timbers at the required locations to provide safe use of the scaffolding.
•ABF crew started putting in place the horizontal rollers at the E-Line saddle frames per Detail 3 and
Section D of the sheet drawing No. DE419GT of the submittal ABF-SUB-2171R01.
•The ABF crew started cleaning the added steel pieces which were added to stabilize the PWS framing
system and the welds make it ready for painting.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)
- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia

- PWS Frame trimmings:
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-Ian Murphy
-John Power

ABF crew involved in securing the use of scaffolding:
-Rigoberto Campos(FOR.)
-Victor Hernandez
-Carlos Montejano

Equipments
-Torch

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0220406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM JOHN POWERIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 5.00 0.00 0.00 5.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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